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ks FARADAY FUTURE
, TRANSPORTATION INVESTMENT

e S48 MILLION ESTIMATED IMPROVEMENTS

— RECONSTRUCT I-15/US 93 INTERCHANGE (GARNET
1/C)
— WIDEN US 93 FOR 5 MILES NORTH OF GARNET I/C

— CONSTRUCT A SINGLE LEFT TURN FLYOVER INTO THE

APEX INDUSTRIAL CENTER FROM NB US 93
— RE-ALIGN SR 604 FRONTAGE ROAD

* ANTICIPATE ENVIRONMENTAL
CLEARANCE/PRELIMINARY ENGINEERING IN 2016

* ANTICIPATE CONSTRUCTION STARTING IN 2017 4
THROUGH DESIGN-BUILD PROJECT a*‘"ﬁy
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FEDERAL FUNDING UPDATE

|+ FIXING AMERICA’S SURFACE
TRANSPORTATION (FAST) ACT SIGNED
' DECEMBER 4, 2015

* FFY 16 APPROPRIATIONS BILL PASSED

« ADDRESSES $2.1 BILLION IN UNUSED
EARMARKS; NEVADA’'S REMAINING |
EARMARKS WERE NOT AFFECTED SINCE MORE , 
THAN 10% WAS USED ALREADY




AUTOMATED VEHICLE
POLICY WORKSHOP
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RANSPORTATION ROUND TABLE
W/ US DOT SECRETARY FOXX

SECRETARY FOXX ADDRESSES PARTICIPANTS AT THE JANUARY 8th y
EVENT HOSTED BY THE LAS VEGAS pr

CHAMBER OF COMMERCE e )»‘;»»/ EVADA
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PROJECT UPDATES . iGices
NEON

Las Vegas

50 CONSTRUCTION STAFF MOBILIZED TO THE INTERIM
PROJECT OFFICES

PROJECT DESIGN PACKAGES AND SEGMENTS ARE
PROGRESSING

GEOTECHNICAL BORINGS AND UTILITY LOCATION
(“POTHOLING”) COMMENCED THROUGH MARCH 2016

PROJECT NEON GROUNDBREAKING EVENT TENTATIVELY SET
FOR THURSDAY, APRIL 7™, AT SYMPHONY PARK

CONSTRUCTION COMMENCES SPRING 2016;
CONSTRUCTION-BASED LANE CLOSURES ON [-15
ANTICIPATED IN 2018

PROPERTY ACQUISITION CONTINUING -

g Jevana
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Now — July 2016:
Design and Demolition

July 2016 — March 2018:
Local Streets / US95 / I-15 Ramp Braiding

March 2018 — November 2018:

I-15 Mainline
November 2018 — July 2019:
HOV Flyover
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PROJECT UPDATES

* DOUGLAS COUNTY REQUEST FOR TRAFFIC
SIGNAL AT AIRPORT ROAD AND US 395

— MET WITH COUNTY MANAGER AND PUBLIC
WORKS STAFF RECENTLY

— OFFSET RIGHT TURN LANE SAFETY PROJECT IN
DEVELOPMENT WILL BE DEFERRED

— NDOT WILL LOOK STUDY FEASABILITY OF A
ROUNDABOUT PROJECT AT THIS INTERSECTION

— NDOT STAFF WILL LEAD PUBLIC OUTREACH
EFFORTS IN COORDINATION WITH THE COUNTY 2
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* RENO TRAFFIC STUDY HAS COMMENCED

* INTERIM IMPROVEMENTS WILL BE IDENTIFIED
ABOUT MIDWAY THROUGH THE STUDY

* THE RFP FOR THE SEPARATE BRAIN-STORMING
“CHARRETTE” FOR RENO SPAGHETTI BOWL
INTERCHANGE WAS ISSUED AND A SERVICE
PROVIDER WILL BE SELECTED SOON.
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‘ * VIDEO-CONFERENCE HELD JANUARY 7™, 2016
|+ DRAFT CONSENT DECREE COMMENTS
REVIEWED

-INAL DRAFT ANTICIPATED SOON




* NOSETTLEMENTS EXPECTED AT JANUARY
2016 BOE
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QUESTIONS?
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